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Date (xx/xx/xxxx) Department Name Page Number8/6/2019 Seattle Department of Transportation8/6/2019 Page 2

Overview

• Q2 Performance summary

• Q2 Finance summary
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Q2 Performance Summary: key accomplishments
Completion or substantial completion of the following 
projects: 

• NE 65th Vision Zero Corridor and protected bike lane

• 23rd Ave Corridor, Phase II

• 13th/Holman Neighborhood Street Fund project

• Greenwood Ave N sidewalk, 137th-145th St

• North Seattle Neighborhood Greenway

Major milestones:

• Awarded Fairview Bridge construction contract

• 30% design on Delridge RapidRide H Line

• 90% design on Madison BRT/RapidRide G Line

The completed 23rd Ave Corridor, Phase II 

The completed North Seattle Neighborhood Greenway
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Q2 Finance Summary: $56.2M spent in Q2, 100% 
of 2019 spend plan

N/A N/A
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Q2 Finance Summary: $85.7M spent to-date in 2019, 
45% increase over 2018
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Questions?

MoveSeattle@seattle.gov

www.seattle.gov/LevytoMoveSeattle

mailto:Lorelei.Williams@seattle.gov

